


ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	اكتوبر	نوفمبر ٢٠٢٠	ا	ب	ث	ا	خ	ج	د	هـ	و	ز	ح	ط	ي
1			<b>FrontEnd design and implement</b>	22 days	٠١/١١/٢٢ ث	٣٠/١١/٢٢ أ																
2			design and implemented	10 days	٠١/١١/٢٢ ث	١٤/١١/٢٢ إ	٣															
3			Design detials of books page	8 days	٠٢/١١/٢٢ أ	١١/١١/٢٢ ج																
4			Design authors page	8 days	٠٣/١١/٢٢ خ	٣٠/١١/٢٢ أ	٥															
5			Design detials of authors page	10 days	٠٦/١١/٢٢ أ	١٧/١١/٢٢ خ																
6			Design login and signUp page	6 days	٠٥/١١/٢٢ س	٢٢/١١/٢٢ ث	٧;٨															
7			Design reviews of books page	7 days	٠٥/١١/٢٢ س	١٤/١١/٢٢ إ																
8			Design Intellectual community page	10 days	٠٧/١١/٢٢ إ	١٨/١١/٢٢ ج																
9			Design Book sections page	8 days	٠٩/١١/٢٢ أ	٢٢/١١/٢٢ ث	١٠;١١															
10			Design books quotes page	7 days	١٠/١١/٢٢ خ	١٨/١١/٢٢ ج																
11			Design Purchase pag	2 days	١١/١١/٢٢ ج	١٤/١١/٢٢ إ																
12			Design Admin page	11 days	٠٤/١١/٢٢ ج	١٨/١١/٢٢ ج																
13			<b>BackEnd</b>	<b>10 days</b>	<b>١٧/١١/٢٢ خ</b>	<b>٣٠/١١/٢٢ أ</b>																
14			BackEnd For Task ( 2,3,4,5,6,7)	10 days	١٧/١١/٢٢ خ	٣٠/١١/٢٢ أ																
15			BackEnd For Task (8,9,10,11,12)	9 days	١٩/١١/٢٢ س	٣٠/١١/٢٢ أ																

Project: Project1  
Date: ١٩/١٢/٢٢ إ

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Project1 Date: ١٩/١٢/٢٢	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			