

status of task

Not Started	In Progress	Delayed	Complete	
ON	ON	ON	ON	

Task	Status	Developer	Anticipated Start Date	Anticipated End Date	Actual Start Date	Actual End Date
Frontend Tasks						
design and implemented mainPage	In Progress	Muhammad Ajami	11/1/2022	11/10/2022	10/30/2022	
Design detials of books page	In Progress	Muhammad Ajami	11/1/2022	11/10/2022	10/30/2022	
Design authors page	Not Started	Mohamed Magdy	11/1/2022	11/10/2022	10/30/2022	
Design detials of authors page	Not Started	Mohamed Magdy	11/1/2022	11/10/2022	10/30/2022	
Design login and signUp page	In Progress	Muhammad Hussain	11/1/2022	11/10/2022	10/30/2022	
Design reviews of books page	In Progress	Muhammad Hussain	11/1/2022	11/10/2022	10/30/2022	
Design Intellectual community page	In Progress	Muhammad Hussain	11/1/2022	11/10/2022	10/30/2022	
Design Book sections page	Not Started	Mohamed Abdel Qawi	11/1/2022	11/10/2022	10/30/2022	
Design books quotes page	Not Started	Mohamed Abdel Qawi	11/1/2022	11/10/2022	10/30/2022	
Design Purchase page	Not Started	Mohamed Abdel Qawi	11/1/2022	11/10/2022	10/30/2022	
Design Admin page	In Progress	Mohamed Saad	11/1/2022	11/10/2022	10/30/2022	
Backend Tasks						
backend 1 - 5 and admin	Not Started	Mohamed Saad	11/12/2022	11/22/2022		
backend 6-10	Not Started	Mohamed Ruby	11/12/2022	11/22/2022		



Developer Plan List

Name	Title		
Mohamed ahmed saad	Backend developer		
Muhammad Ajami Khalifa	Frontend developer		
Mohamed Ahmed Mohamed Abdel Qawi	Frontend developer		
Muhammad Ruby Muhammad Ali	Backend developer		
Mohamed Magdy Helmy Mohamed	Frontend developer		
Muhammad Hussain Sofi	Frontend developer		